

## Opname schema voor documentaire Potrozen



Opnamedagen 8,15 en 22 mei, 29 mei staat als retake dag gepland.

Task Mode	Taaknaam	Duration	Start	Finish	Predecessors	Resource Names
<b>Auto Scheduled</b>	<b>Start</b>	<b>122 hrs</b>	<b>Wed 8-5-19</b>	<b>Wed 29-5-19</b>		
<b>Auto Scheduled</b>	<b>Potgrond</b>	<b>0,75 hrs</b>	<b>Wed 8-5-19</b>	<b>Wed 8-5-19</b>		<b>Crew 1</b>
Manually Scheduled	Van opslag	10 mins	Wed 8-5-19	Wed 8-5-19	11	
Manually Scheduled	Diverse opnames	10 mins	Wed 8-5-19	Wed 8-5-19	14	
Manually Scheduled	Transport	10 mins	Wed 8-5-19	Wed 8-5-19	15	
Auto Scheduled	Diverse	10 mins	Wed 8-5-19	Wed 8-5-19	16	
Auto Scheduled	Milestone 0	0 days	Wed 8-5-19	Wed 8-5-19	17	
<b>Auto Scheduled</b>	<b>Potjes vullen</b>	<b>0,67 hrs</b>	<b>Wed 8-5-19</b>	<b>Wed 8-5-19</b>		<b>Crew 1</b>
Manually Scheduled	Diverse opnames	10 mins	Wed 8-5-19	Wed 8-5-19		
Manually Scheduled	Water	10 mins	Wed 8-5-19	Wed 8-5-19	20	
Manually Scheduled	Transport	10 mins	Wed 8-5-19	Wed 8-5-19	21	
Manually Scheduled	Milestone 1	0 days	Wed 8-5-19	Wed 8-5-19	22	
<b>Auto Scheduled</b>	<b>Stekjes</b>	<b>0,67 hrs</b>	<b>Wed 8-5-19</b>	<b>Wed 8-5-19</b>		<b>Crew 1</b>
Manually Scheduled	Behandeling	10 mins	Wed 8-5-19	Wed 8-5-19		
Manually Scheduled	In potjes	10 mins	Wed 8-5-19	Wed 8-5-19	25	
Manually Scheduled	Transport	10 mins	Wed 8-5-19	Wed 8-5-19	26	
Manually Scheduled	Milestone 2	0 days	Wed 8-5-19	Wed 8-5-19	27	
<b>Auto Scheduled</b>	<b>Neerzet Robot</b>	<b>0,67 hrs</b>	<b>Wed 8-5-19</b>	<b>Wed 8-5-19</b>		<b>Crew 1</b>
Manually Scheduled	Diverse beelduitsnedes	10 mins	Wed 8-5-19	Wed 8-5-19		
Manually	Aandacht ruimte potjes	10 mins	Wed 8-5-19	Wed 8-5-19	30	

Scheduled						
Manually Scheduled	Transport	10 mins	Wed 8-5-19	Wed 8-5-19	31	
Manually Scheduled	Milestone 3	0 days	Wed 8-5-19	Wed 8-5-19	32	
<b>Auto Scheduled</b>	<b>Wasplaats Containers</b>	<b>0,67 hrs</b>	<b>Wed 8-5-19</b>	<b>Wed 8-5-19</b>		<b>Crew 1</b>
Manually Scheduled	Schoonmaken	10 mins	Wed 8-5-19	Wed 8-5-19		
Manually Scheduled	Opslaan	10 mins	Wed 8-5-19	Wed 8-5-19	35	
Manually Scheduled	Transport	10 mins	Wed 8-5-19	Wed 8-5-19	36	
Manually Scheduled	Aanvullende opnames	10 mins	Wed 8-5-19	Wed 8-5-19	37	
Manually Scheduled	Milestone 4	0 days	Wed 8-5-19	Wed 8-5-19	38	
<b>Auto Scheduled</b>	<b>Bewaterings-afdeling</b>	<b>0,83 hrs</b>	<b>Wed 8-5-19</b>	<b>Wed 8-5-19</b>		<b>Crew 1</b>
Manually Scheduled	Diverse 1	10 mins	Wed 8-5-19	Wed 8-5-19		
Manually Scheduled	Diverse 2	10 mins	Wed 8-5-19	Wed 8-5-19	41	
Manually Scheduled	Transport	10 mins	Wed 8-5-19	Wed 8-5-19	42	
Manually Scheduled	Milestone 5	0 days	Wed 8-5-19	Wed 8-5-19	43	
<b>Auto Scheduled</b>	<b>Opkweek afdeling</b>	<b>1,67 hrs</b>	<b>Wed 15-5-19</b>	<b>Wed 15-5-19</b>		<b>Crew 2</b>
Manually Scheduled	Biologische bestrijding	10 mins	Wed 15-5-19	Wed 15-5-19		
Manually Scheduled	Zwavelpotten	10 mins	Wed 15-5-19	Wed 15-5-19	46	
Manually Scheduled	Toelichting	10 mins	Wed 15-5-19	Wed 15-5-19	47	
Manually Scheduled	Snoeien 1	10 mins	Wed 15-5-19	Wed 15-5-19	48	
Manually Scheduled	Voorkomen soortvermenging	10 mins	Wed 15-5-19	Wed 15-5-19	49	
Manually Scheduled	Snoeien 2	10 mins	Wed 15-5-19	Wed 15-5-19	50	
Manually Scheduled	Transport	10 mins	Wed 15-5-19	Wed 15-5-19	51	
Manually Scheduled	Milestone 6	0 days	Wed 15-5-19	Wed 15-5-19	52	
<b>Auto Scheduled</b>	<b>Energie</b>	<b>0,92 hrs</b>	<b>Wed 15-5-19</b>	<b>Wed 15-5-19</b>		<b>Crew 2</b>
Manually	Water	10 mins	Wed 15-5-19	Wed 15-5-19		

Scheduled						
Manually Scheduled	Licht	10 mins	Wed 15-5-19	Wed 15-5-19	55	
Manually Scheduled	Verwarming	10 mins	Wed 15-5-19	Wed 15-5-19	56	
Manually Scheduled	Transport	10 mins	Wed 15-5-19	Wed 15-5-19	57	
Manually Scheduled	Milestone 7	0 days	Wed 15-5-19	Wed 15-5-19	58	
<b>Auto Scheduled</b>	<b>Uitzet Robot</b>	<b>1,17 hrs</b>	<b>Wed 15-5-19</b>	<b>Wed 15-5-19</b>		<b>Crew 2</b>
Manually Scheduled	Plaatsen potjes	10 mins	Wed 15-5-19	Wed 15-5-19		
Manually Scheduled	Blaadjes blazen	10 mins	Wed 15-5-19	Wed 15-5-19	61	
Manually Scheduled	Herrangschikken	10 mins	Wed 15-5-19	Wed 15-5-19	62	
Manually Scheduled	Diverse opnames	10 mins	Wed 15-5-19	Wed 15-5-19	63	
Manually Scheduled	Transport	10 mins	Wed 15-5-19	Wed 15-5-19	64	
Manually Scheduled	Milestone 8	0 days	Wed 15-5-19	Wed 15-5-19	65	
<b>Auto Scheduled</b>	<b>Afkweek afdeling</b>	<b>0,67 hrs</b>	<b>Wed 15-5-19</b>	<b>Wed 15-5-19</b>		<b>Crew 2</b>
Manually Scheduled	Groeiremmer	10 mins	Wed 15-5-19	Wed 15-5-19		
Manually Scheduled	Verzamelen	10 mins	Wed 15-5-19	Wed 15-5-19	68	
Manually Scheduled	Diverse opnames	10 mins	Wed 15-5-19	Wed 15-5-19	69	
Manually Scheduled	Transport	10 mins	Wed 15-5-19	Wed 15-5-19	70	
Manually Scheduled	Milestone 9	0 days	Wed 15-5-19	Wed 15-5-19	71	
<b>Auto Scheduled</b>	<b>Verpakkings-afdeling</b>	<b>0,5 hrs</b>	<b>Wed 22-5-19</b>	<b>Wed 22-5-19</b>	<b>72</b>	<b>Crew 3</b>
Manually Scheduled	Schoonblazen	10 mins	Wed 22-5-19	Wed 22-5-19		
Manually Scheduled	Diverse opnames	10 mins	Wed 22-5-19	Wed 22-5-19	74	
Manually Scheduled	Transport	10 mins	Wed 22-5-19	Wed 22-5-19	75	
Manually Scheduled	Milestone 10	0 days	Wed 22-5-19	Wed 22-5-19	76	
<b>Auto Scheduled</b>	<b>Inpak machine</b>	<b>1 hr</b>	<b>Wed 22-5-19</b>	<b>Wed 22-5-19</b>	<b>77</b>	<b>Crew 3</b>
Manually	Rollerband	10 mins	Wed 22-5-19	Wed 22-5-19		

Scheduled						
Manually Scheduled	Controles	10 mins	Wed 22-5-19	Wed 22-5-19	79	
Manually Scheduled	Retour	10 mins	Wed 22-5-19	Wed 22-5-19	80	
Manually Scheduled	Op kleur verzamelen	10 mins	Wed 22-5-19	Wed 22-5-19	81	
Manually Scheduled	Diverse opnames	10 mins	Wed 22-5-19	Wed 22-5-19	82	
Manually Scheduled	Transport	10 mins	Wed 22-5-19	Wed 22-5-19	83	
Manually Scheduled	Milestone 11	0 days	Wed 22-5-19	Wed 22-5-19	84	
<b>Auto Scheduled</b>	<b>Coolruimte</b>	<b>0,67 hrs</b>	<b>Wed 22-5-19</b>	<b>Wed 22-5-19</b>	<b>85</b>	<b>Crew 3</b>
Manually Scheduled	Opslag klant	10 mins	Wed 22-5-19	Wed 22-5-19		
Manually Scheduled	Verzamelen	10 mins	Wed 22-5-19	Wed 22-5-19	87	
Manually Scheduled	Diverse opnames	10 mins	Wed 22-5-19	Wed 22-5-19	88	
Manually Scheduled	Transport	10 mins	Wed 22-5-19	Wed 22-5-19	89	
Manually Scheduled	Milestone 12	0 days	Wed 22-5-19	Wed 22-5-19	90	
<b>Auto Scheduled</b>	<b>Verzenden</b>	<b>0,5 hrs</b>	<b>Wed 22-5-19</b>	<b>Wed 22-5-19</b>	<b>91</b>	<b>Crew 3</b>
Manually Scheduled	Transport	10 mins	Wed 22-5-19	Wed 22-5-19		
Manually Scheduled	Inladen	10 mins	Wed 22-5-19	Wed 22-5-19	93	
Manually Scheduled	Vertrek	10 mins	Wed 22-5-19	Wed 22-5-19	94	
Manually Scheduled	Milestone 13	0 days	Wed 22-5-19	Wed 22-5-19	95	
<b>Auto Scheduled</b>	<b>Reserve</b>	<b>2 hrs</b>	<b>Wed 29-5-19</b>	<b>Wed 29-5-19</b>		<b>Crew 4</b>
Manually Scheduled	Retake	2 hrs	Wed 29-5-19	Wed 29-5-19		
Manually Scheduled	Milestone 14	0 days	Wed 29-5-19	Wed 29-5-19	98	
Manually Scheduled	Milestone end opnames 15	0 days	Wed 29-5-19	Wed 29-5-19	99	

